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MEMORANDUM FOR COMMANDER, UNITED STATES ARMY MEDICAL 
MATERIEL AGENCY (USAMM.4) 

DIRECTOR, DEFENSE AUTOMATIC ADDRESSING 
SYSTEM CENTER (DAASC) 

CHIEF. DISTRIBUTION MANAGEMENT (DLAIJ-333) 

SI!BJEC:T: Incorporation of C-Series Transactions in Support of IJSAMMA into the 
Defense Logistics Management System (DLMS) 

Our memorandum, November 7, 2001, subject: Inclusion of Defense Logistics 
Standard Systems (DLSS) Data/Business Processes in the Defense Logistics 
Management System (DLMS), Attachment 1. forwarded~ an overall plan for capturing 
data that are transmitted within DLSS and DLSS-like transactions. for which business 
rules, validation criteria: and metadata have not been vetted through the DLMS Process 
Review Committees. They are. therefore, undocumented in the DOD 4000.25 series 
manuals. It is my goal to have all such data documented, mapped, and implementation 
crmvcntions issued and approved in time for DOD Components to use within their 
modernization testing programs. 

As part of this effort. a plan of action has been prepared and is attached which 
addresses the incorporation of DLA C-series transactions that support the USAMMA. 
1101~ Medical Unit Assembly Program, into the DLMS. The plan. Attachment 2. staffed 
and concurred in by the above principals. provides actions and timelines to accomplish 
this task. Actions are already underway and participating team members identiiied. The 
established due dates for specified actions are ambitious, but I am convinced they are 
achievable. My POCs for this effort are Ms. Mary Jane Johnson, 703-767-0676, email 
maryjane Johnson’iu,hq.dla.mil and Mr. James Lewis, 703-767-0678. email .~~ 
,jamcs lewis~hy.dla.mil. 

Deputy Director 
Defense Logistics Management 
Standards Office 

Attachments 

CC: 

I’OAKrM Team Members 



 

Attachment 2 

POA&M 
Incorporation of "C" Series Transactions into the  
Defense Logistics Management System (DLMS) 

 
 

INTRODUCTION 
 
POA&M, Defense Logistics Standard Systems (DLSS) Undefined Data Processes, 
established multiple tasks to ensure that all needed data and business processes are 
available for use when the Components require them for their respective modernization 
programs.  To make this happen, individual tasks have been identified and prioritized and 
support teams established to develop required DLMS changes resulting from assigned 
task/subtasks.  This POA&M covers, in part, TASK #1, Identify "C" series 
transactions/data requiring incorporation into the DLMS. 
 
 
PURPOSE 
 
The purpose of this subtask is to address a plan of action to incorporate the Defense 
Logistics Agency (DLA) C-series transactions that support the United States Army 
Medical Materiel Agency (USAMMA), DoD Medical Unit Assembly Program, into the 
DLMS.  This program is in support of the DoD Deployable Medical Systems 
(DEPMEDS).  It is critical that needed requirements are documented and included in the 
DLMS to coincide with USAMMA modernization timelines.  Eleven transactions have 
been identified and will be reviewed for inclusion in the DLMS.  
 
 
BACKGROUND 
  
The DLSS have been the mainstay of DoD logistics for almost 40 years.  The Department 
is now in process of replacing the DLSS with the newer transactions and business 
processes of the DLMS.  One part of this implementation will be to ensure all Component 
logistics requirements are identified and supported by the new system and be ready for 
implementation in time to meet Component modernization program schedules.  This 
piece of the effort will cover the review and inclusion of applicable data needed in 
support of the USAMMA unit assembly program.   The following 11 transactions are the 
focus of this review: 
 
Document Identifier             Title 
 
• C2A   Unit Assembly End Item Data (Transactions 1 and 2) 
• C2B   Unit Assembly Control Data    
• C2D   Unit Assembly Component Data (Transactions 1 - 3) 
• C2F   Component Packing Confirmation 
• C2G   Advance Data for Assembly (Procurement) 
• C2H   Advance Data for Assembly (Other than Procurement) 
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• C2J   Assembly Component Receipt Confirmation (Procurement) 
• C2K   Assembly Component Receipt Confirmation (O/T   
                        Procurement) 
• C2U   Substitute Authorization 
• C3C   Prime Vendor Advance Receipt (Transactions 1 and 2) 
• C3D   Prime Vendor Receipt Confirmation (Transactions 1 and 2) 
 
 
RESPONSIBILITIES 
 
The following organizations are responsible for the actions indicated: 
 
• USAMMA - Identify the USAMMA business processes associated with the 

transactions listed and prepare, in coordination with the Defense Logistics 
Management Standards Office (DLMSO), DLMS change proposals.  Proposals shall 
be prioritized based on USAMMA's modernization schedule.  Develop maps from the 
URL IDOCs to the DLMS ICs that are developed.  Develop system test plan and 
participate in systems test in coordination with the Defense Automatic Addressing 
System Center (DAASO), the Distribution Depot Hill Utah (DDHU), the Defense 
Systems Integration Office - Utah (DSIO-U), and DLA. 

 
• DLA - Identify the DLA business processes associated with the above transactions 

and coordinate with USAMMA and DLMSO in preparation of the DLMS change 
proposals.  Participate with other interested entities in development of system test 
plan and systems test. 

 
• Electronic Commerce Resource Center (Cleveland) (ECRC (C)) - Based on 

identified requirements prepare DLMS supplements/Federal implementation 
conventions (ICs) and submit to DLMSO. 

 
• DLMSO - Finalize submitted DLMS change proposals and obtain approval of DLMS 

participants.  Sponsor any required changes to affected American National Standards 
Institute (ANSI) Accredited Standards Committee (ASC) X12 standards and 
Federal/DoD ICs.  Publish all approved DLMS changes with established dates.  
Participate in system conversion testing by reviewing test results and by initiating any 
required changes to the approved changes as the result of the tests. 

 
• DAASC - Prepare all maps in support of the DLSS to DLMS and DLMS to DLSS 

conversion processes.  Initiate and participate in system testing with all affected 
organizations.  Make any required changes to the maps as a result of the tests. 

 
• DSIO-U - Participate in the identification of business processes and data definition  

required for the ECRC (C) to develop DLMS supplements/Federal ICs.  Participate in 
system testing as required. 
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• DDHU -  Participate in the identification of business processes and data definition 

required for the ECRC (C) to develop DLMS supplements/Federal ICs.  Participate in 
system testing as required. 

 
All the above activities shall participate in meetings as determined by the DLMSO lead.  
Meetings shall be held through conference calls as determined by the DLMSO lead.  
Onsite meetings shall be held only when conference calls are not feasible. 
   
 
DELIVERABLES & TIMELINES 
 

ACTIVITY ACTIONS/DELIVERABLES DUE DATE 
DLMSO Initiate Team conference calls/onsite meetings As Required 
USAMMA/DLA 
DLMSO 

*Prepare DLMS change proposal(s) for DICs C2J, 
C2K, C3C, and C3D 

11/28/01 

ECRC (C) *Prepare DLMS supplements/Federal ICs for DICs 
C2J, C2K, C3C, and C3D 

11/28/01 

DLMSO *Finalize DLMS change proposals, staff, and issue 
approved changes/ DLMS supplements for DICs 
C2J, C2K, C3C, and C3D 

 
12/11/01 

DLMSO *Submit and finalize any required changes to ASC 
X12 standards or Federal/DoD ICs for DICs C2J, 
C2K, C3C, and C3D 

 
Continuous 

DAASC *Prepare all required conversion maps & 
translation tables for DICs C2J, C2K, C3C, and 
C3D 

12/17/01 

DAASC/DLMSO/ 
USAMMA/ 
DSIO-U/DDHU/ 
DLA/ECRC (C) 

*Initiate and participate in systems testing and 
adjust all change documentation, ICs, supplements, 
or maps as required based on valid test results for 
DICs C2J, C2K, C3C, and C3D 1 

 
12/28/01 

USAMMA/DLA 
DLMSO 

Prepare DLMS change proposal(s) for all 
remaining DICs specified under "Background" 
above 

 
1/31/02 

ECRC (C) Prepare DLMS supplements/Federal ICs for all 
remaining DICs specified under "Background" 
above 

 
2/20/02 

DLMSO Finalize DLMS change proposals, staff, and issue 
approved changes/DLMS supplements for all 
remaining DICs specified under "Background" 
above 

 
3/15/02 

                                                 
1 The period 12/17/01 through 12/28/01 is for pre-testing the C-series test documents/DLMS Supplements 
and all adjustments required to meet the January 7, 2002 USAMMA test date.  DAASC meeting the 
12/17/01 due date is  dependent on DLMSO meeting the 12/11/01 due date for DLMS supplements being 
ready.  
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ACTIVITY ACTION/DELIVERABLES DUE DATE 
DLMSO Submit and finalize any required changes to ASC 

X12 standards or Federal/DoD ICs for all 
remaining DICs specified under "Background" 
above 

 
Continuous 

DAASC Prepare all required conversion maps for all 
remaining DICs specified under "Background" 
above 

 
3/29/02 

DAASC/DLMSO/ 
USAMMA/ 
DSIO-U/DDHU/ 
DLA/ECRC (C) 

Initiate and participate in systems testing and adjust 
all change documentation, supplements, ICs, or 
maps as required based on valid test results for all 
remaining DICs specified under "Background" 
above   

 
 

4/30/02 

DLMSO/DAASC/ 
USAMMA 

Develop and finalize DLMS procedures to support 
the business processes and transactional data 
identified through the above actions/deliverables 

 
5/31/02 

 
*Considered high priority.  All actions must be complete to meet the USAMMA  
January 7, 2002 test date.  Due dates specified are short, but some actions can be done 
simultaneously with other companion actions and adjusted accordingly.  
 
TEAM MEMBERSHIP 
 

NAME ORG/SYM TELEPHONE/ 
DSN 

EMAIL 

Lead         
Mary Jane 
Johnson 

DLMSO 703-767-0677/ 
427-0677 

maryjane_johnson@hq.dla.mil   

Ellen Hilert 
(Alternate) 

DLMSO 703-767-0676/ 
427-0676 

ellen_hilert@hq.dla.mil  

Members     
Mary Day DLA/J-333 703-767-2535/ 

427-2535 
mary_day@hq.dla.mil  

Carolyn 
Farley 

DLA/J-333 703-767-2553/ 
427-2553 

carolyn_farley@hq.dla.mil  

Ron 
Shoemaker 
(Lead) 

USAMAA 301-619-6940 ronald.shoemaker@det.amedd.army.mil  

Donna Kesler 
(Alternate) 

USAMMA 301-619-6983 donna.kesler@det.amedd.army.mil  

Glenn Gincley 
(Technical) 

USAMMA 301-619-4335 glenn.gincley@det.amedd.army.mil  

Sandya Shah 
(Testing) 

USAMMA 301-619-4138 sanya.shah@det.amedd.army.mil  

Stuart Scott DAASC 937-656-3705/ 
986-3705 

sscott@daas.dla.mil  
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NAME ORG/SYM TELEPHONE/ 
DSN 

EMAIL 

Liz Warden DDHU 801-586-5039/ 
586-5039 

liz.warden@hill.af.mil  
  

Tim Erikson DSIO-U 801-586-0271/ 
586-0271 

terikson@dsdc.dla.mil  

Mark Crouse DDC BSM 717-770-4265/ 
977-4265 

mcrouse@ddc.dla.mil  

John Barron  DDC J-6 717-770-5850/ 
977-5850 

jbarron@ddc.dla.mil  

Support    
Jim Lewis DLMSO 703-767-0678/ 

427-0678 
james_lewis@hq.dla.mil  

Dale Yeakel DLMSO 703-767-6983/ 
427-6983 

dale_yeakel@hq.dla.mil  

Nat Obey DLMSO 703-767-6976/ 
427-6976 

nathaniel_obey@hq.dla.mil  

Marc Graves ECRC (C) 216-426-2084 marc.graves@camp.org  
 

Melodie 
Oesch 

ECRC (C)  melodie.oesch@camp.org  

 
 


